

Circuit 12 Trauma Informed Care Workgroup Strategic Plan - January 2011

	Task	Target Date	Status
I	Identify Circuit 12 goals	July 31, 2010	complete
II	Circuit 12 Trauma Informed Care kick-off meeting	September 30, 2010	complete
III	Develop introductory presentation	September 30, 2010	complete
IV	Circuit 12 Trauma Informed Care community kick-off event	September 30, 2010	complete
V	Establish workgroup	November 30, 2010	complete
VI	Agency self-evaluations and identification of trauma champions	November 30, 2010	complete
VII	Identify initial Circuit 12 community meetings for workgroup members to introduce Trauma Informed Care	January 31, 2011	complete
VIII	Contact identified community meeting organizers to request being added to future agendas	February 28, 2011	in progress
IX	Identify agencies in need/desiring trauma informed care training for front-line staff	June 30, 2011	in progress
X	Develop trauma informed care trainings for front-line staff with pertinent information for various professions/agencies	March 30, 2011	in progress
XI	Introductory presentations at global community meetings (to be divided amongst workgroup members)	June 30, 2011	in progress
XII	Introductory presentations at smaller community meetings (to be divided amongst workgroup members)	October 31, 2011	in progress
XIII	Train front-line staff at identified agencies	December 31, 2011	begin April 2011
XIV	Evaluate community, including evaluation by consumers	January 31, 2012	

**Circuit 12 Trauma Informed Care Workgroup
Strategic Plan - January 2011**